Mine Closure Plan Action Definition
This action definition describes the process for creating and submitting a Mine Closure Plan
	Editable Content
	




	Action Trigger

	Asset Type
	Environment

	Action Name
	Mine Closure Plan

	Interval
	On Demand

	Wiki Page
	Mine Closure Plan (WA)


Note: The Action Trigger defines the logic of the Action. The Deadline is the latest date by which the Action can be completed.
	Task List

	Description
	Days Needed Before Deadline

	Establish legal obligations
	150d

	Identify stakeholders and interested parties
	145d

	Conduct stakeholder engagement
	140d

	Agree post mining land use, landform design
	120d

	[bookmark: _GoBack]Identify closure objectives
	100d

	Develop closure criteria
	90d

	Develop summaries of closure programs for each land domain
	80d

	Consider and calculate financial provisioning and costing for closure activity
	50d

	Collate Closure Plan document
	20d

	Submit plan to DMIRS
	0d


Note: Task List items define the Action Status and will have their own trigger dates based on the Days Needed Before the Deadline. Task List items negate the need for separate follow up Actions.  You may add in as many Task List items as you wish. If a Task List item has no Days Needed Before 
	Change History

	Date
	Version
	Changes

	27/11/2019
	1.1.0
	Removed Deadline row from Action Trigger table, as this is not used by On Demand actions. Updated ‘Days before deadline’ days

	09/04/2019
	1.0.0
	New Action Definition

	
	
	

	
	
	




