Noise and Vibration Assessment Action Definition
This action definition describes the process for a Noise and Vibration Assessment.
	Editable Content
	




	Action Trigger

	Asset Type
	Environment

	Action Name[footnoteRef:1] [1:  Define the action name] 

	Noise and Vibration Assessment

	Precondition
	{status} = Current

	Critical Date
	Approval Deadline
	= {ApprovalsDeadlineDate}

	Deadline
	Deadline[footnoteRef:2] [2:  This is the label that will appear on the form & can be customised] 

	= {Critical Date}

	Wiki Page
	


Note: The Action Trigger defines the logic of the Action. The Deadline is the latest date by which the Action can be completed.
	Applies To

	[bookmark: _Hlk429579419]Jurisdiction
	Sub Type
	Version

	
	Environmental Project
	



	Task List

	Description
	Days Needed Before Deadline

	Develop scope for noise and vibration assessment
	351d

	Contact noise and vibration specialist/contractors & request quotes
	330d

	Assess contract submissions (tenders) & choose preferred supplier
	300d

	Meet with preferred supplier to plan study schedule
	299d

	Commence surveys on site & compile data
	269d

	Complete surveys on site & compile data
	129d

	Review draft report
	115d

	Finalise and accept report
	115d


Note: Task List items define the Action Status and will have their own trigger dates based on the Days Needed Before the Deadline. Task List items negate the need for separate follow up Actions.  You may add in as many Task List items as you wish. If a Task List item has no Days Needed Before Deadline entered then it will default to the previous Task List item Days Needed Before Deadline.
	[bookmark: _GoBack]Change History

	Date
	Version
	Changes

	08/04/2019
	1.0.0
	New Action Definition

	
	
	

	
	
	

	
	
	




